ANCHOR

[ &% & &4

QEA === MEETING NOTES
Type of Meeting: Weekly Construction Progress Meeting
Project Name: EMJ Early Action Removal Action
Anchor Project #: 080224-01.02
Meeting Location: Pacific Pile & Marine Trailer at JFC Facility
Date Start End Meeting Led By: Mike Roberts
9/10/14 10:00 am 10:30 am Meeting Note-Taker: Mike Roberts

Attendees: Al attendees listed will receive a copy of the meeting notes.

Farallon Anchor QEA Pacific Pile & Marine (PPM) | EPA / USACE
X] Amy Essig Desai X Mike Roberts X wilbur JC Clark [X] Becky Chu (EPA) (t)
X] Rich McManus (t) [X] Ryan Barth X] Marty Locke X Erika Hoffman (EPA) (t)
] [ ] David Templeton ] [ ] Karen Keeley (EPA)
] X Elizabeth Appy (t) ] [ ] Rob Wilkins (USACE)
] [] Bruce McDonald ] [ ] David Clark (USACE)
X Ross Pickering (t)
[] Kyle King

(t): Participated by telephone
Discussion:

Summary of Work Elements

A look ahead schedule was provided by PPM, and is attached to these meeting notes. Following is a review of
the schedule and subject matter to the specific areas of the project. Placement of armor stone is shown
completing on September 11. Substantial completion will follow completion of physical work. A change order
will be prepared to extend the completion date from the 6™ to the 13™. Items that are not covered by
substantial completion, but need to be completed prior to physical completion include: Site demobilization,
demobilization of the WTB, transload facility, installation of the Jorgensen fence. Physical completion is shown
as 10/1/14.

1. Shoreline Bank Excavation

a. Complete
2. Transload facility at PPM yard.

a. Demolition of the transload facility is scheduled for completion on October 1.
3. In-water Backfill Placement

a. Backfill to be complete on September 11. Barge being loaded now with backfill material, and will work with high
tide today for placement.

4. Shoreline containment

a. Filter material is complete.

b. Rip rap placement continues and is scheduled for completion on September 11. Armor placement today and
tomorrow

c. TerraSond will perform a survey tomorrow in the morning and provide results by 7:00 pm on 9/11.

d. On Friday, September 12, PPM will place habitat substrate with the EX 1200 on the Web barge for the
approximate 1,100 tons of material. PPM indicates that this material will go in fast and no survey is required
following this work.

5. General Demobilization

a. Office trailers to be hauled off on September 15. All PPM equipment and gear will be offsite by September 16 or
17. The fencing subcontractor is tentatively scheduled to start September 17.

b. Wheel wash water will go to US Ecology, and is approved by EPA.

6. Water Treatment Barge
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a. PPM work plan is approved by EPA for the disposal of the sand filter and GAC filter media. PPM to pull
the GAC and the sand media and take to Columbia Ridge. A vactor truck will be used to remove the
media.

b. Water will go to US ecology that is in wheel wash and tank.

c. The PPM transload area is open until the water treatment barge is cleaned up.

7. Water Quality.

a. Last week we discussed the August 12" Total PCBs water chemistry results, which indicated that the 1 hour
average concentration was higher than the chronic criterion. This result triggered additional analyses of the 300
foot compliance samples from August 11" to determine a partial 24 hour average concentration to compare to
the chronic criterion. The results from August 11" were received and the partial 24-hour average concentration
is below the Total PCBs chronic criterion, so the potential exceedance was NOT confirmed. Based on all results
received, there were no confirmed exceedances of water chemistry criteria attributed to dredging.

b. Received the preliminary PAHs and PCBs results from the sample collected from the sheen during coffer dam
sheetpile removal on August 29", PAHs were all non detects and Total PCBs were above chronic criterion.
Additional documentation will be sent to EPA once all data has been received.

c. Zlayer sample results status. Just getting information in from the lab on z layer results, which we will turn
around in the next couple of days.

8. Change Orders.
a. Change Order 4. Over-excavation and associated backfill . No survey information provided.
b. Change Order 5. Extension of contract time for substantial completion from 9/6 to 9/13.
9. Progress payment
a. PPM has submitted progress payment 4,and is being reviewed by AQ. To be transmitted to Farallon today.
10. Fence installation and site restoration
a. PPM to review with fence sub and Miles tomorrow (9/11).
11. EPA Pre-Final inspection

a. EPA and Farallon to coordinate on the date for the pre final inspection. This is tentatively set for some time in

October.

Action Items:

Item Description Due by BIC
1 Provide survey showing volume of over excavation and backfill placement 9/3/14 PPM
2 Review layout of fencing with Miles prior to installation 9/15/14 AQ
3 Prepare change order for time extension 9/15/14 AQ
4 Conduct pre-final inspection with EPA 10/1/14 Farallon
5 Report on findings from Z layer sampling 9/16/14 AQ
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ID Task Name Duration Start Finish '14 Sep 7,'14 Sep 14,'14 Sep 21,'14 Sep 28,'14
M T w7 F | s s | M | lw [ 1T F s s Im [ 1w sl s Iwm 1TlwltlFf s s|im[T1T W
1 |Jorgensen Forge Early Action Project 41.2 days? Tue 7/22/14 Wed 10/1/14 v
2 Upland Excavation Acitivities 22.5days Fri8/1/14 Tue 8/26/14
3 Bank excavation, demo, and 19 days Fri 8/1/14 Sat 8/23/14
debris removal
4 Transload bank soil 13 days Sat 8/9/14 Mon 8/25/14
5 Remove USSA and decontaminate 4.4 days Fri8/22/14 Tue 8/26/14
site
6
7 Dredging 62.5 days? Tue 7/22/14 Wed 10/1/14 v
8 Dredge DMU1 8 days Tue 7/22/14 Wed 7/30/14
9 Perform Post Dredge Survey of 0 days Thu7/31/14 Thu7/31/14
DMU1
10 Dredge DMU2 8.9days Thu7/31/14 Sat8/9/14
11 Perform Post Dredge Survey of 0 days Sat 8/9/14  Sat 8/9/14
DMU2
12 Place Backfill in DMU1 1 day Sun 8/10/14 Mon 8/11/14
13 Dredege DMU3 3 days Mon 8/11/14 Thu 8/14/14
14 Perform Post Dredge Survey of 0 days Thu 8/14/14 Thu 8/14/14
DMU3
15 Place Interim Backfill in DMU2 0.5 days Fri 8/15/14  Fri 8/15/14
16 Place Interim Backfill in DMU3 1 day Sun 8/17/14 Mon 8/18/14
17 Dredge DMU4 4 days Thu 8/14/14 Thu 8/21/14
18 Perform Post Dredge Survey of 0 days Thu 8/21/14 Thu 8/21/14
DMU4
19 Place Interim Backfill in DMU4 1 day Sun 8/24/14 Mon 8/25/14
20 Dredge DMUS5 4 days Sat 8/23/14 Wed 8/27/14
21 Perform Post Dredge Survey of 0 days Thu 8/28/14 Thu 8/28/14
DMUS5
22 Place Interim Backfill in DMUS 1 day Thu 8/28/14 Fri 8/29/14
23 Remove Schedule A Cofferdam 2 days Thu 8/28/14 Tue 9/2/14 Saaa
24 Treat and discharge Dredge Water 23 days Tue 7/22/14 Thu 8/28/14
25 Transload and dispose of Dredge 23.2 days Tue 7/22/14 Thu8/28/14
Sediment
26 Final Backfill 10 days Fri8/29/14 Thu 9/ 1]/ 1l e s
27
28 Shoreline Containment 9.3days Tue8/26/14 Fri9/12/14 o
29 Place Filter Material 6 days Tue 8/26/14 Wed 9/3/14
30 Place Armor Stone 7 days Wed 9/3/14 Thu9/11/14 li
31 Place Habitat Substrate 0.5 days Fri9/12/14 Fri9/12/14 [
32
33 Demob 10.3days Fri9/12/14 Wed 10/1/14 L, v
34 Decon WTS 2 days Mon 9/15/14 Wed 9/17/14 %
35 Remove and demob WTS 5 days Wed 9/17/14 Thu 9/25/14 ﬁ%l
36 Remove and dispose of 3 days Thu 9/25/14 Wed 10/1/14 [ a
Transload Area
37 Demob upland offices 1 day Mon 9/15/14 Tue 9/16/14 =l
38 Demob upland equipment 3 days Tue 9/16/14 Fri9/19/14 E
39 Demob inwater equipment 0 days Sat9/13/14 Sat9/13/14 Yo 9/13
40 Completion of in-water work 0 days Fri9/12/14  Fri9/12/14 ¢ 9/12
41 Install pernament fencing 5 days Wed 9/17/14 Thu 9/25/14 C =]
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